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November 13, 2018          Project No. 30405040 

VIA ELECTRONIC MAIL 

Ms. Raji Josiam 
Remedial Project Manager, 6SF-RA 
U.S. Environmental Protection Agency Region 6 
1445 Ross Avenue 
Dallas, Texas 75202 

Re: BI-MONTHLY PROGRESS REPORT – NOVEMBER 2018 
AREA OF INVESTIGATION 1 (AOI-1) REMEDIAL INVESTIGATION/FEASIBILITY STUDY 
US OIL RECOVERY/MCC RECYCLING SITE 
400 N RICHEY/200 N RICHEY  
PASADENA, TEXAS 

Dear Ms. Josiam: 

Pursuant to Section IX, Paragraph 44 of the Administrative Settlement Agreement and Order on Consent for 
Remedial Investigation/Feasibility Study (Settlement Agreement) for the above-referenced Site, Golder 
Associates Inc. (Golder) has prepared this bi-monthly progress report on behalf of the Respondents named in 
the Settlement Agreement.  In accordance with the Settlement Agreement requirements, this progress report 
addresses the topics listed below: 

1. Actions which have been taken to comply with the Settlement Agreement during the preceding 
two-month period – During the preceding two-month period (September-October), the 
Respondents performed additional work for the RI/FS in accordance with the RI/FS Work Plan, as 
follows:

• Prepared and submitted WRN-AOI-1-8 to EPA, which detailed additional proposed sediment 
sampling activities in Vince Bayou;

• Held a conference call with EPA and TCEQ to review Vince Bayou sediment and surface 
water data collected per WRN-AOI-1-7, and discuss EPA and TCEQ comments on WRN-
AOI-1-8; and

• Submitted Baseline Human Health Risk Assessment (BHHRA) and Screening Level 
Ecological Risk Assessment (SLERA) framework documents to EPA for review.

2. Summary of quality-assured results of sampling, tests and all other quality-assured data received 
by Respondents during the preceding two-month period – No data collection activities were 
conducted during this bi-monthly reporting period.  Thus, an updated database is not included with 
this report.  The updated database that contained validated data for the Vince Bayou surface 
water and sediment sampling activities performed under WRN-AOI-1-7 was provided with the 
September 2018 Bi-Monthly Progress Report.

3. Work planned for the next two months with schedules relating such Work to the overall project 
schedule for RI/FS completion – The following work is planned for the next two months:

• Submit a revised WRN-AOI-1-8 to address EPA and TCEQ comments; upon EPA approval of 
WRN-AOI-1-8, perform additional sediment sampling activities in Vince Bayou; and

• Discuss BHHRA and SLERA framework documents with EPA, as necessary.

4. Problems encountered, anticipated problems, actual or anticipated delays, and solutions 
developed and implemented to address any actual or anticipated problems or delays – No delays 
or problems were encountered during this bi-monthly period.   
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Thank you for the opportunity to submit this progress report.  Should you have any questions, please do not 
hesitate to contact me.  
 
Sincerely, 

 
Eric Pastor, P.E. 
Project Coordinator 
 
cc: Mr. Lam Tran – Texas Commission on Environmental Quality 
 Mr. Michael Cave – Texas Commission on Environmental Quality 

Mr. James Kendrick – NewFields 
Mr. Joe Biss – EHS Support  
Mr. Matthew Wickham – Golder 
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